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GENERAL INFORMATION 

Program/Project Name: RBDMS Upgrade 
Agency Name: Department of Mineral Resources 
Project Sponsor: Michael Ziesch 
Project Manager: Melissa Hvidsten 

PROGRAM DESCRIPTION 

This program will use an iterative approach to implement (over four releases) a customized solution that updates the North 
Dakota (ND) Oil and Gas Risk-Based Data Management System (RBDMS) legacy platform to a web-enabled environment. 
Each release will be planned and executed as a separate project. The efforts for each project will involve staff from the ND 
Department of Mineral Resources (DMR), ND Information Technology Department (ITD), and the Ground Water Protection 
Council (GWPC). Impacted systems and applications include all components of the RBDMS platform and work flows 
associated with them. Further analysis is being completed to determine all impacted systems, files, interfaces, letters, 
reports, and batch processing. The solution is currently expected to include: 

 Updates to the RBDMS 3.0 platform, as identified in existing contract with GWPC dated 10/5/2018, implemented 
over four releases 

 Migration to ITD’s Azure-based Cloud environments to host the upgraded RBDMS 3.0 platform 

BUSINESS NEEDS AND PROBLEMS 

The business need for this project is rooted in the following issues with the legacy RBDMS platform: 

 The legacy RBDMS platform is at end of life, operating on Access 2003 which is no longer supported by Microsoft. 
 The legacy RBDMS platform requires a significant amount of manual entry of data by DMR staff, which increases 

risk of entry error and takes time away from more technical aspects of their jobs. 

PROGRAM FORMAT 

Program/Project Start Date: The contract with GWPC was approved by the ESC on 10/5/2018. The kickoff was held on 
10/8/2018. The program charter was approved by the ESC on 11/8/2018. The project plan for Release 1 was approved by 
the ESC on 11/30/2018. 

Program Budget Allocation at Time of Initial Start Date:  

Funding Source Funded Amount  Explanation 

Other Funds $650,000  From DMR reservoir data fund 

Other Funds $1,996,030  From GWPC 

Budget Sub-Total $2,646,030   

Funding Source Planned Request Amount Explanation 

Special Funds $5,000,000 An appropriation request that will be made to the legislature 

Budget Sub-Total $5,000,000    

Funding Source Budgeted Amount Explanation 

Budget Total $7,646,030    
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How Many Releases (Projects) Expected at Time of Initial Start Date: Four 

Phased Approach Description: This program will use an iterative approach to implement the solution over four releases. 
Each release will be planned and executed as a separate project. 

Estimated End Date for Program Known at Time of Initial Start Date: 1/31/2021 

PROJECT ROAD MAP 

The project road map shows the high-level plan or vision for all projects in the program. It is intended to offer a picture of 
the lifespan of all the effort that is expected to be required to achieve the business objectives. 

Project 
/Release 

Scope Statement Estimated 
Duration 
(months) 

Estimated 
Budget 

Release 1 Release 1 will implement the Bond Management, 
Entity Management, and General Modules, along 
with their supplemental components. 

7 months $1,285,115 

Release 2 Release 2 will include Well Management, Well Stim 
& Idle Well, Transfer, Production, and UIC. 

9 months $3,038,253 

Release 3 Release 3 will include Inspections, Facility (Part 1), 
and Hearing and Docket. 

9 months $2,389,286 

Release 4 Release 4 will include Facility (Part 2), Compliance, 
and Incidents. 

3 months $426,805 

 
Notes: 
 

PROJECT BASELINES 

The baselines below are entered for only those projects (releases) that have been planned. At the completion of a 
project/release a new planning effort will occur to baseline the next project/release and any known actual finish dates and 
costs for completed projects/releases will be recorded. The startup report will be submitted again with the new 
information. 

Project 
/Release 

Program 
Start Date 
(Kickoff) 

Baseline 
Execution 
Start Date 

Baseline 
End Date 

Baseline 
Budget 

Actual 
Finish Date 

Schedule 
Variance 

Actual Cost Cost 
Variance 

Release 1 10/08/2018 11/30/2018 5/10/2019 $1,285,115     
Release 2         
Release 3         
Release 4         
 
Notes: 
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OBJECTIVES 

 

Business Need Objective 
Measurement 
Description 

Anticipated Benefit 
Met/Not 
Met 

1. The legacy RBDMS 
platform is at end of life, 
operating on Access 2003 
which is no longer 
supported by Microsoft. 

1.1 Implement 
modifications to the 
RBDMS platform in four 
releases, where each 
release contains 
operational components 
that are immediately 
useable. 

1.1.1 Upon completion of 
each release, each 
included module is fully 
deployed and functioning 
according to documented 
requirements. 

1.1.1.1 Business 
operations continue at 
current, and in some cases 
enhanced, levels of 
efficiency and flexibility 
with current staffing levels 

 

  1.2 Maintain access to all 
legacy data. 

1.2.1 Upon completion of 
the program, access to all 
legacy data is available 
without having to access 
multiple systems. 

1.2.1.1 Access to all legacy 
data is available and easily 
accessible for reporting 
and data analytics. 

 

 1.3 Ensure the upgraded 
platform has increased 
compatibility for current 
and future application 
development and use. 

1.3.1 Upon completion of 
the program, the RBDMS 
platform will have been 
upgraded to meet 
accessibility standards 
according to documented 
requirements. 

1.3.1.1 Stakeholders will 
have the ability to gain 
access to other existing 
and future compatible 
relevant applications (i.e. 
the Well Finder 
application). 

 

  1.4 Provide stakeholders 
with enhanced 
accessibility to the 
RBDMS platform through 
web-enabled technology. 

1.4.1 Upon completion of 
the program, access to 
the entire RBDMS 
platform is available to 
stakeholders anywhere 
there is an internet 
connection. 

1.4.1.1 Stakeholders will 
have access to the 
platform from anywhere 
there is an internet 
connection. 
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Business Need Objective Measurement 
Description 

Anticipated Benefit Met/Not 
Met 

2. The current system 
requires a significant 
amount of manual entry of 
data by DMR staff, which 
increases risk of entry 
error and takes time away 
from more technical 
aspects of their jobs. 

2.1 Eliminate the need 
for manual entry of data, 
freeing staff up for more 
technical aspects of their 
jobs. 

2.1.1 Upon completion of 
the production module, 
there should be a 
reduction of hours of 
required data entry by 
approximately 80% for 
related forms. 

2.1.1.1 A streamlined 
workflow will be realized 
upon completion of the 
program.  

  

      2.1.1.2 Improved 
automation of basic 
functions, leading 
improved accuracy of 
information 
(correspondence and form 
letters, statistical data 
gathering, event tracking, 
improved reconciling of 
data) 

  

  2.2 Maintain or improve 
existing business 
functionality/capabilities. 

2.2.1 Upon completion of 
each module, there will 
be no measurable loss of 
process efficiencies and 
all process changes, 
enhancements, and 
efficiencies identified for 
inclusion in the release 
are fully deployed and 
functioning according to 
documented 
requirements. 

2.2.1.1 DMR business 
operations continues at 
current or improved levels 
of efficiency without 
adding additional staff. 

  

 

COST BENEFIT ANALYSIS 

See the anticipated benefits listed in the previous section. 
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KEY CONSTRAINTS AND/OR RISKS 

Risks of Performing the Projects in the Program 

Risk Impact Response 

The project could go over time. Legacy system forced to run 
longer. Staff engagement 
distracts from core functions 

Change management team would 
evaluate options 

The project could go over budget. Potentially delay completion, or 
force a change in scope 

Change management team would 
evaluate options 

Other functional requirements 
could be discovered. 

Potentially delay completion, or 
force a change in scope 

Change management team would 
evaluate potential options 

The upgraded system might not 
perform as expected. 

Potentially delay completion, or 
force a change in scope 

Change management team would 
evaluate potential options. 

DMR staff resources may be 
unavailable due to other priorities. 

Potentially delay completion, or 
force a change in scope 

Change management team would 
reassign resources as necessary. 

The program may end before all 
releases are completed. 

Potentially forced to operate in 
two environments. 

Change management team would 
evaluate to transition remaining 
legacy systems. 

Risks of Not Performing the Projects in the Program 

Risk Impact Response 

The legacy system software may 
crash. 

DMR would not be able to 
conduct normal operations. 
External stakeholders would be 
impacted as well. 

Attempt to restart system from backups 

A delay to program/project start 
may cause GWPC and vendor 
staff (who are already familiar 
with system and DMR business 
and technical needs) to not be 
available due to reassignment. 

Would require end of life legacy 
system to continue being run 

DMR staff would continue to use legacy 
system and its labor-intensive processes 

GWPC commitment of staff and 
financial resources may not be 
available in the future. 

Would require greater future 
commitment of North Dakota 
time and money due to need to 
find an alternate path forward 

DMR staff would continue to use legacy 
systems and begin researching other 
avenue to upgrade the system 
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Constraints 

The projects in this program have the following constraints: 

 The RBDMS 3.0 system must contain all of the legacy elements present in the legacy system 

 DMR staff will be required to work on activities related to the upgrade, while continuing to do their regular duties 

 Cost, schedule, scope, and quality are often in conflict during projects. The sponsor elected to prioritize as follows: 

1. Quality 

2. Scope 

3. Cost 

4. Schedule 

 


